

Rural Skill Development Project : Physical & Financial Status as on 30th April, 2014.

Name of the Project	Training in IT Skills to improve the employability of the rural youth belonging to SC/ST & Minority Communities in 10 states	Training in Electronics Equipment Repair and Maintenance to improve the employability of the rural youth belonging to SC/ST & Minority Communities in 9 states	Training Programme in ITES-BPO to improve the employability of the rural youth belonging to SC/ST/Minority & Women Communities in 10 states
Administrative Approval No.	1(14)/2010-HRD dated 02-02-2011	1(13)/2010-HRD dated 02-02-2011	1(15)/2010-HRD dated 02-02-2011
Project Duration	Initially 2 years Extended up till June,2014	Initially 2 years Extended up till June,2014	Initially 2 years Extended up till June,2014
Total Outlay	Rs. 14.40 Crore	Rs. 9.72 Crore	Rs. 11.70 Crore
GIA received from DeitY	Rs. 10.00 Crore	Rs. 7.72 Crore	Rs. 10.03 Crore
No of courses	10 (Course fee 3000/- per candidate)	6 (Course fee 3000/- per candidate)	2 (Course fee 12000/- & 15000/- per candidate for Customer Care & Banking Respectively))
Course Duration	3 months (72 Hours)	3 months (72 Hours)	3 months for Customer Care & 5 months for Banking
No of Students to be trained (TARGET)	48000	32400	6000 in Customer Care and 3000 in Banking Total = 9000
Current Status (Trained + Under Training) as on April, 2014	43777 (91%)	28349 (87%)	5532 (92%) in Customer Care 2934 (98%) in Banking Total = 8466 (94%)

Target States: J&K, Rajasthan, UP, Bihar, Jharkhand, Orissa, Chhattisgarh, Maharashtra, Tamilnadu & Pondicherry & Kerala (Later District Srikakulam, A.P. added with amendment in Admin approval in 2013).

NIELIT Centres: Srinagar, Ajmer, Gorakhpur, Kolkata, Aurangabad, Chennai & Calicut